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ESTIMATE RUN 02/06/2006

ESTIMATE SUMMARY 11:19:05

CONTID: C14611         ESTIMATE NO: 0005 FINL 2002

PCN: 14611-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE: CHURCH TO CRESTLINE PERCENT TIME:

PROJECT NO: NH 0852-093                   

SANTA FE: CHURCH TO CRESTLINE

NAME OF ROAD: 085B

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 02/06/2006 DATE TIME STARTED 05/09/2005

2500 E BRANNAN WAY DATE LET 02/03/2005 DATE WORK BEGAN 05/09/2005

 DATE AWARDED 02/14/2005 DATE TIME STOPPED 09/20/2005

 DATE CONTRACT EXECUTED 03/03/2005 DATE ACCEPTED 09/20/2005

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/09/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 782,845.00 PARTICIPATING $ $ 123.47

AWARD PROJECT AMT: 781,716.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,725.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

99.99%

79.40

123.47

123.47

11,849.22

$

$

$

$

782,765.60

0.00

782,765.60

0.00

782,765.60

0.00

0.00

782,765.60

0.00

AMOUNT DUE 782,765.60 11,849.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,849.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 28.000 28.000

SY  0.000 0.00

15.80000 28.000 442.40

202-00190  
 

0010 REMOVAL OF SIDEWALK 672.000 672.000

SY  0.000 0.00

13.00000 672.000 8,736.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 1,252.000 1,252.000

LF  0.000 0.00

9.75000 1,252.000 12,207.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 939.000 939.000

SY  0.000 0.00

12.10000 939.000 11,361.90

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 37,341.000 37,341.000

SY  0.000 0.00

1.45000 37,341.000 54,144.45

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 15.000 15.000

EACH 0.000 0.00

16.25000 15.000 243.75

202-00810  
 

0035 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

5.40000 2.000 10.80

202-00821  
 

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

986.00000 1.000 986.00

202-00828  
 

0045 *REMOVAL OF FENCE 70.000 70.000

LF  0.000 0.00

8.40000 70.000 588.00

202-01000  
 

0050 CLEAN VALVE BOX 5.000 5.000

EACH 0.000 0.00

163.00000 5.000 815.00

202-04005  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 557.000 557.000

CY  0.000 0.00

18.95000 557.000 10,555.15

203-00010  
 



CONTID: C14611         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 2.000 2.000

HOUR 0.000 0.00

141.00000 2.000 282.00

203-01500  
 

0065 POTHOLING 15.000 14.500

HOUR 0.500 61.00

122.00000 15.000 1,830.00

203-01597  
 

0070 *TOPSOIL 4.000 4.000

CY  0.000 0.00

32.50000 4.000 130.00

207-00205  
 

0075 *SILT FENCE 395.000 395.000

LF  0.000 0.00

1.10000 395.000 434.50

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

812.00000 1.000 812.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION 12.000 12.000

EACH 0.000 0.00

76.00000 12.000 912.00

208-00050  
 

0090 *EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

1,300.00000 0.000 0.00

208-00200  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

210-00011  
 

0100 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

16.25000 4.000 65.00

210-00815  
 

0105 ADJUST MANHOLE 41.000 41.000

EACH 0.000 0.00

451.00000 41.000 18,491.00

210-04010  
 

0110 MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,512.00000 1.000 1,512.00

210-04020  
 



CONTID: C14611         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST VALVE BOX 19.000 19.000

EACH 0.000 0.00

141.00000 19.000 2,679.00

210-04050  
 

0120 SOD 750.000 750.000

SF  0.000 0.00

5.80000 750.000 4,350.00

212-00050  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 128.000 127.000

TON 0.000 0.00

78.00000 127.000 9,906.00

403-00720  
 

0130 EMERGENCY POTHOLE REPAIR 0.000 0.000

TON 0.000 0.00

149.00000 0.000 0.00

403-00800  
 

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,064.030 1,064.030

TON 0.000 0.00

42.65000 1,064.030 45,380.88

403-33871  
 

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 4,675.460 4,675.460

TON 0.000 0.00

43.60000 4,675.460 203,850.06

403-34871  
 

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 290.000 290.000

GAL 0.000 0.00

2.28000 290.000 661.20

411-10255  
 

0150 *DRILLED CAISSON (36 INCH) 20.000 20.000

LF  0.000 0.00

171.00000 20.000 3,420.00

503-00036  
 

0155 *SAWING AND SEALING BRIDGE JOINT 172.000 172.000

LF  0.000 0.00

10.30000 172.000 1,771.60

518-03000  
 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 163.000 163.000

LF  0.000 0.00

18.80000 163.000 3,064.40

606-00301  
 

0165 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

592.00000 2.000 1,184.00

606-01340  
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,008.00000 1.000 2,008.00

606-02003  
 

0175 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,535.00000 1.000 1,535.00

606-02005  
 

0180 *FENCE (TEMPORARY) 350.000 350.000

LF  0.000 0.00

3.25000 350.000 1,137.50

607-11580  
 

0185 *CONCRETE SIDEWALK 412.000 412.000

SY  0.000 0.00

35.05000 412.000 14,440.60

608-00000  
 

0190 *CONCRETE CURB RAMP 214.000 214.000

SY  0.000 0.00

79.00000 214.000 16,906.00

608-00010  
 

0195 *CURB AND GUTTER TYPE 2 (SECTION I-B) 22.000 22.000

LF  0.000 0.00

16.95000 22.000 372.90

609-21010  
 

0200 *CURB AND GUTTER TYPE 2 (SECTION II-B) 891.000 891.000

LF  0.000 0.00

16.93000 891.000 15,084.63

609-21020  
 

0205 *GUTTER TYPE 2 (6 FOOT) 258.000 258.000

LF  0.000 0.00

25.40000 258.000 6,553.20

609-24006  
 

0210 *DELINEATOR (TYPE I) 5.000 5.000

EACH 0.000 0.00

9.75000 5.000 48.75

612-00001  
 

0215 *DELINEATOR (TYPE II) 23.000 23.000

EACH 0.000 0.00

10.85000 23.000 249.55

612-00002  
 

0220 *DELINEATOR (TYPE III) 1.000 1.000

EACH 0.000 0.00

11.90000 1.000 11.90

612-00003  
 



CONTID: C14611         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000 0.000

EACH 0.000 0.00

20.60000 0.000 0.00

612-00041  
 

0230 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000 0.000

EACH 0.000 0.00

21.65000 0.000 0.00

612-00042  
 

0235 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000 0.000

EACH 0.000 0.00

22.75000 0.000 0.00

612-00043  
 

0240 *REFLECTOR (TYPE-3) 13.000 13.000

EACH 0.000 0.00

10.15000 13.000 131.95

612-00050  
 

0245 *2 INCH ELECTRICAL CONDUIT (JACKED) 112.000 112.000

LF  0.000 0.00

11.25000 112.000 1,260.00

613-00201  
 

0250 *3 INCH ELECTRICAL CONDUIT (JACKED) 224.000 224.000

LF  0.000 0.00

11.70000 224.000 2,620.80

613-00301  
 

0255 *WIRING 1.300 1.300

L S 0.000 0.00

1,657.00000 1.300 2,154.10

613-10000  
 

0260 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 1.000

EACH 0.000 0.00

341.00000 1.000 341.00

613-70250  
 

0265 *SIGN PANEL (CLASS I) 48.130 48.130

SF  -0.130 -1.41

10.85000 48.000 520.80

614-00011  
 

0270 *SIGN PANEL (CLASS II) 176.000 176.000

SF  0.000 0.00

11.90000 176.000 2,094.40

614-00012  
 

0275 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

82.000 81.500

LF  0.500 13.55

27.10000 82.000 2,222.20

614-01582  
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000

EACH 0.000 0.00

791.00000 2.000 1,582.00

614-70117  
 

0285 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 5.000

EACH 0.000 0.00

812.00000 5.000 4,060.00

614-70336  
 

0290 *INTERSECTION DETECTION SYSTEM (CAMERA) 7.000 7.000

EACH 0.000 0.00

5,861.00000 7.000 41,027.00

614-72886  
 

0290 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

EACH 0.000 0.00

4,370.00000 0.000 0.00

0295 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

24,675.00000 1.000 24,675.00

614-81145  
 

0300 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,933.00000 1.000 6,933.00

625-00000  
 

0305 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

24,964.00000 1.000 24,964.00

626-00000  
 

0310 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,417.00000 1.000 5,417.00

626-01000  
 

0315 *EPOXY PAVEMENT MARKING 94.000 94.000

GAL 0.000 0.00

64.00000 94.000 6,016.00

627-00005  
 

0320 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 146.000 146.000

GAL 0.000 0.00

26.00000 146.000 3,796.00

627-00012  
 

0325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 802.000 802.000

SF  0.000 0.00

8.61000 802.000 6,905.22

627-01000  
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

500.000 500.000

SF  0.000 0.00

12.60000 500.000 6,300.00

627-30325  
 

0335 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,268.000 3,268.000

SF  0.000 0.00

8.67000 3,268.000 28,333.56

627-30330  
 

0340 *FLAGGING 666.000 666.000

HOUR 0.000 0.00

24.45000 666.000 16,283.70

630-00000  
 

0345 *TRAFFIC CONTROL INSPECTION 80.000 80.000

DAY 0.000 0.00

58.00000 80.000 4,640.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 48.000 48.000

DAY 0.000 0.00

542.00000 48.000 26,016.00

630-00012  
 

0355 *UNIFORMED TRAFFIC CONTROL COORDINATION 81.000 80.500

HOUR 0.500 5.83

11.65000 81.000 943.65

630-00015  
 

0360 *TRAFFIC CONTROL VEHICLE 81.000 80.500

HOUR 0.500 7.00

14.00000 81.000 1,134.00

630-00025  
 

0365 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

582.00000 0.000 0.00

630-80001  
 

0370 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

233.00000 4.000 932.00

630-80336  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 14.000

EACH 0.000 0.00

58.00000 14.000 812.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 39.000

EACH 0.000 0.00

58.00000 39.000 2,262.00

630-80342  
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

58.00000 4.000 232.00

630-80343  
 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 54.000

SF  0.000 0.00

22.15000 54.000 1,196.10

630-80344  
 

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,495.00000 2.000 6,990.00

630-80355  
 

0400 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

582.00000 4.000 2,328.00

630-80358  
 

0405 *PORTABLE MESSAGE SIGN PANEL 16.000 16.000

DAY 0.000 0.00

146.00000 16.000 2,336.00

630-80359  
 

0410 *DRUM CHANNELIZING DEVICE 99.000 99.000

EACH 0.000 0.00

23.30000 99.000 2,306.70

630-80360  
 

0415 *TRAFFIC CONE 500.000 500.000

EACH 0.000 0.00

9.30000 500.000 4,650.00

630-80380  
 

0420 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

DAY 0.000 0.00

1.10000 1.000 1.10

630-80520  
 

0425 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A ASPHALT PAVEMENT INCENTIVE 1,367.950 1,367.950

F A 0.000 0.00

1.00000 1,367.950 1,367.95

700-70012  
 

0435 F/A INCENTIVE PAYMENT SMOOTHNESS 1,860.330 1,860.330

F A 0.000 0.00

1.00000 1,860.330 1,860.33

700-70014  
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0450 F/A LANDSCAPING RESTORATION 2,571.420 2,571.420

F A 0.000 0.00

1.00000 2,571.420 2,571.42

700-70310  
 

0455 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0475 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 
(1 MAST ARM) (INSTALL ONLY)

1.000 1.000

EACH 0.000 0.00

6,802.25000 1.000 6,802.25

614-81145  
 

0480 CONSTRUCTION SURVEYING EAST CURB & GUTTER 1.000 1.000

L S 0.000 0.00

813.00000 1.000 813.00

625-00000  
 

0485 REMOVAL OF PAVEMENT MARKING SANTA FE WIDENING 407.000 407.000

SF  0.000 0.00

4.40000 407.000 1,790.80

202-00250  
 

0490 ADDED ITEM (DOLLAR)/ VIOLATION OF WORK TIME 
RESTRICTIONS

-150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

0495 UNIFORMED TRAFFIC CONTROL 81.000 80.500

HOUR 0.500 37.50

75.00000 81.000 6,075.00

630-00003  
 

0500 ADDED ITEM (LUMP SUM)/ REPAIR BOWLES INTERSECTION 1.000 1.000

L S 0.000 0.00

16,785.44000 1.000 16,785.44

900-00014  
 

CAT 0200 $123.47 741,827.59CURRENT AMT 741,907.00 $$
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PCN: 14611-BID    ESTIMATE RUN 02/06/2006

PROJECT: NH 0852-093                   ESTIMATE NO: 0005 11:19:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,181.00000 1.000 30,181.00

620-00002  
 

0465 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,080.00000 1.000 10,080.00

620-00011  
 

0470 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

677.00000 1.000 677.00

620-00020  
 

CAT 0400 $0.00 40,938.00CURRENT AMT 40,938.00 $$

PROJECT TOTAL 123.47 $ 782,765.59CURRENT AMT 782,845.00 $$


